
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/26/2002

ESTIMATE SUMMARY 14:02:05

CONTID: C13390         ESTIMATE NO: 0021 PROG 1998

PCN: 13390-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

INTERSTATE 25 - NEVADA/TEJON INTERCHANGE PERCENT TIME:

PROJECT NO: IM 0252-342                   

INTERSTATE 25 - NEVADA/TEJON INTERCHANGE

NAME OF ROAD: INTERSTATE 25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 07/25/2002 DATE TIME STARTED 02/26/2001

9002 N. MOORE RD. DATE LET 01/11/2001 DATE WORK BEGAN

 DATE AWARDED 02/02/2001 DATE TIME STOPPED 05/20/2004

 DATE CONTRACT EXECUTED 02/15/2001 DATE ACCEPTED 05/20/2004

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 02/26/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 28,757,420.76 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 26,646,684.28 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
51,600.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.71

WORK DAYS

WORK DAYS

56.80%

12,423,220.57

0.00

51,600.00

51,600.00

$

$

$

$

16,334,200.19

0.00

16,334,200.19

530,638.75

16,864,838.94

-101,777.78

0.00

16,763,061.16

0.00

AMOUNT DUE 16,763,061.16 51,600.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 51,600.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

321.0 TIME ALLOW: 566

ORIG TIME ALLOW: 620
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.800

0.000

201-00000  
 

1.000

L S 

130,000.00000 104,000.000.800

0.00

0010 *CLEARING (DEMOLITION OF EXISTING BUILDINGS) 0.280

0.000

201-00002  
 

1.000

L S 

255,282.41000 71,479.070.280

0.00

0015 *REMOVAL OF STRUCTURE 23.000

0.000

202-00001  
 

37.000

EACH

463.50000 10,660.5023.000

0.00

0020 *REMOVAL OF STRUCTURE (SPECIAL) 1.000

0.000

202-00002  
 

1.000

EACH

11,330.00000 11,330.001.000

0.00

0025 *REMOVAL OF TREE 399.000

0.000

202-00010  
 

412.000

EACH

358.00000 142,842.00399.000

0.00

0030 *REMOVAL OF FIRE HYDRANT 3.000

0.000

202-00031  
 

3.000

EACH

721.00000 2,163.003.000

0.00

0035 *REMOVAL OF PIPE 779.640

0.000

202-00035  
 

932.000

M   

35.02000 27,302.99779.640

0.00

0040 *REMOVAL OF PIPE (SANITARY SEWER) 0.000

0.000

202-00035  
 

0.000

M   

51.50000 0.000.000

0.00

0045 *REMOVAL OF PIPE (WATER LINE) 3.500

0.000

202-00035  
 

4.000

M   

30.90000 108.153.500

0.00

0050 *REMOVAL OF END SECTION 2.000

0.000

202-00037  
 

2.000

EACH

113.30000 226.602.000

0.00

0055 *REMOVAL OF DELINEATOR 56.000

0.000

202-00090  
 

256.000

EACH

8.24000 461.4456.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF MEDIAN COVER 1,330.000

0.000

202-00195  
 

1,330.000

M2  

5.15000 6,849.501,330.000

0.00

0065 *REMOVAL OF SIDEWALK 1,972.470

0.000

202-00200  
 

2,409.000

M2  

7.52000 14,832.971,972.470

0.00

0070 *REMOVAL OF CURB AND GUTTER 3,537.460

0.000

202-00203  
 

4,518.000

M   

13.80000 48,816.953,537.460

0.00

0075 *REMOVAL OF CONCRETE PAVEMENT 1,839.400

0.000

202-00210  
 

2,173.000

M2  

4.12000 7,578.331,839.400

0.00

0080 *REMOVAL OF ASPHALT MAT 49,360.615

0.000

202-00220  
 

133,242.000

M2  

2.58000 127,350.3949,360.615

0.00

0085 *REMOVAL OF PAVEMENT MARKING 712.880

0.000

202-00250  
 

2,592.000

M2  

22.17000 15,804.55712.880

0.00

0090 *REMOVAL OF LIGHT STANDARD 100.000

0.000

202-00700  
 

84.000

EACH

103.00000 10,300.00100.000

0.00

0095 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000

0.000

202-00805  
 

8.000

EACH

4,120.00000 4,120.001.000

0.00

0100 *REMOVAL OF GROUND SIGN 39.000

0.000

202-00810  
 

94.000

EACH

103.00000 4,017.0039.000

0.00

0105 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

15.000

EACH

103.00000 0.000.000

0.00

0110 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.660

0.000

202-00828  
 

1.000

L S 

30,900.00000 20,394.000.660

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 REMOVAL OF IMPACT ATTENUATOR 2.000

0.000

202-00895  
 

2.000

EACH

2,060.00000 4,120.002.000

0.00

0120 *REMOVAL OF FENCE 525.350

0.000

202-01000  
 

800.000

M   

42.23000 22,185.53525.350

0.00

0125 *REMOVAL OF GUARDRAIL TYPE 3 794.000

0.000

202-01130  
 

2,648.000

M   

8.65000 6,868.10794.000

0.00

0130 REMOVAL OF GUARDRAIL TYPE 4 740.000

0.000

202-01140  
 

1,229.000

M   

8.73000 6,460.20740.000

0.00

0135 *REMOVAL OF END ANCHORAGE 11.000

0.000

202-01300  
 

31.000

EACH

108.15000 1,189.6511.000

0.00

0140 *CLEAN CULVERT 1.000

0.000

202-04002  
 

1.000

EACH

1,052.66000 1,052.661.000

0.00

0145 *CLEAN VALVE BOX 0.000

0.000

202-04005  
 

0.000

EACH

66.95000 0.000.000

0.00

0150 *SANDBLASTING 0.000

0.000

202-05150  
 

1,285.000

M2  

8.24000 0.000.000

0.00

0155 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 175,566.100

0.000

203-00060  
 

248,340.000

M3  

5.97000 1,048,129.62175,566.100

0.00

0160 POTHOLING 92.500

0.000

203-01597  
 

108.000

HOUR

128.94000 11,926.9592.500

0.00

0165 STRUCTURE EXCAVATION 25.000

0.000

206-00000  
 

1,566.000

M3  

7.45000 186.2525.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TOPSOIL 0.000

0.000

207-00205  
 

0.000

M3  

8.24000 0.000.000

0.00

0175 *EROSION BALES (WEED FREE) 33.000

0.000

208-00011  
 

110.000

EACH

11.56000 381.4833.000

0.00

0180 *SILT FENCE 1,303.090

0.000

208-00020  
 

1,333.000

M   

3.91000 5,095.081,303.090

0.00

0185 *STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

6.000

EACH

168.10000 0.000.000

0.00

0190 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

11,745.80000 0.000.000

0.00

0195 EROSION CONTROL SUPERVISOR 0.690

0.000

208-00200  
 

1.000

L S 

13,877.75000 9,575.650.690

0.00

0200 *RESET WATER SERVICE 15.000

0.000

210-00030  
 

15.000

EACH

988.80000 14,832.0015.000

0.00

0205 *RESET LIGHT STANDARD 16.000

0.000

210-00750  
 

38.000

EACH

824.00000 13,184.0016.000

0.00

0210 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

6.000

EACH

257.50000 0.000.000

0.00

0215 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

1.000

EACH

206.00000 0.000.000

0.00

0220 *ADJUST MANHOLE 3.000

0.000

210-04010  
 

20.000

EACH

360.50000 1,081.503.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MODIFY MANHOLE (SPECIAL) 0.000

0.000

210-04016  
 

1.000

EACH

5,253.00000 0.000.000

0.00

0230 *ADJUST VALVE BOX 0.000

0.000

210-04050  
 

7.000

EACH

164.80000 0.000.000

0.00

0235 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

14.200

HA  

2,053.92000 0.000.000

0.00

0240 *SEEDING (FORBS) 0.000

0.000

212-00015  
 

0.000

KG  

115.57000 0.000.000

0.00

0245 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

13.100

HA  

761.69000 0.000.000

0.00

0250 *MULCHING (DECORATIVE) 0.000

0.000

213-00005  
 

0.000

M3  

96.66000 0.000.000

0.00

0255 *MULCHING (WOOD CHIP) 0.000

0.000

213-00008  
 

0.000

M3  

40.97000 0.000.000

0.00

0260 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

2,390.000

KG  

4.04000 0.000.000

0.00

0265 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

0.000

L S 

113,464.80000 0.000.000

0.00

0270 *DECIDUOUS TREE (75 MM CALIPER) 0.000

0.000

214-00230  
 

30.000

EACH

604.10000 0.000.000

0.00

0275 *DECIDUOUS TREE (1.8 METER) 0.000

0.000

214-00260  
 

0.000

EACH

346.70000 0.000.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 0.000

0.000

214-00350  
 

0.000

EACH

26.53000 0.000.000

0.00

0285 *EVERGREEN SHRUB (NO. 5 CONTAINER) 0.000

0.000

214-00650  
 

0.000

EACH

48.33000 0.000.000

0.00

0290 *GROUND COVER VINES (NO. 1 CONTAINER) 0.000

0.000

214-00810  
 

0.000

EACH

13.45000 0.000.000

0.00

0295 *SOIL RETENTION BLANKET (JUTE) 0.000

0.000

216-00025  
 

0.000

M2  

1.84000 0.000.000

0.00

0300 *HERBICIDE TREATMENT 0.000

0.000

217-00000  
 

0.000

M2  

0.04000 0.000.000

0.00

0305 *PRE-EMERGENT HERBICIDE 0.000

0.000

217-00010  
 

0.000

M2  

0.05000 0.000.000

0.00

0310 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.700

0.000

250-00010  
 

1.000

L S 

3,631.78000 2,542.250.700

0.00

0315 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

42.23000 0.000.000

0.00

0320 *HEALTH AND SAFETY OFFICER 12.500

0.000

250-00110  
 

14.000

HOUR

78.53000 981.6312.500

0.00

0325 *AGGREGATE BASE COURSE (CLASS 6) 2,025.000

0.000

304-06000  
 

4,507.000

T   

9.01000 18,245.252,025.000

0.00

0330 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 852.226

0.000

403-00720  
 

1,475.800

T   

148.41000 126,478.86852.226

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7,012.441

0.000

403-33841  
 

34,500.000

T   

41.29000 289,543.697,012.441

0.00

0340 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,044.607

0.000

411-10255  
 

55,591.000

L   

0.26000 1,311.605,044.607

0.00

0345 *CONCRETE PAVEMENT (150 MM) 68.000

0.000

412-00600  
 

425.000

M2  

37.44000 2,545.9268.000

0.00

0350 *CONCRETE PAVEMENT (190 MM) 0.000

0.000

412-00750  
 

2,789.000

M2  

47.43000 0.000.000

0.00

0355 *CONCRETE PAVEMENT (210 MM) 8,896.500

0.000

412-00825  
 

18,421.000

M2  

52.41000 466,265.578,896.500

0.00

0360 *CONCRETE PAVEMENT (230 MM) 6,064.000

0.000

412-00905  
 

20,436.000

M2  

38.16000 231,402.246,064.000

0.00

0365 *CONCRETE PAVEMENT (290 MM) 0.000

0.000

412-01150  
 

30,431.000

M2  

46.42000 0.000.000

0.00

0365 MATERIAL ALLOWANCE REINFORCING STEEL BASKETS 29,894.998

0.000M2  

3.17300 94,856.8329,894.998

0.00

0370 GEOTEXTILE (DRAINAGE) (CLASS A) 1,072.000

0.000

420-00110  
 

1,276.000

M2  

2.94000 3,151.681,072.000

0.00

0375 *GEOTEXTILE (WEED BARRIER) 0.000

0.000

420-00200  
 

0.000

M2  

1.68000 0.000.000

0.00

0380 *DRILLED CAISSON (1050 MM) 0.000

0.000

503-00042  
 

11.000

M   

559.46000 0.000.000

0.00
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PCN: 13390-BID    ESTIMATE RUN

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0380 MATERIAL ALLOWANCE DRILLED CAISSON   1050 MM 0.000

0.000M   

191.22700 0.000.000

0.00

0385 *DRILLED CAISSON (1200 MM) 0.000

0.000

503-00048  
 

34.000

M   

699.12000 0.000.000

0.00

0390 *DRILLED CAISSON (1350 MM) 0.000

0.000

503-00054  
 

96.000

M   

716.28000 0.000.000

0.00

0390 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000M   

64.19100 0.000.000

0.00

0395 RIPRAP (SPECIAL) 0.000

0.000

506-00010  
 

52.000

M3  

60.77000 0.000.000

0.00

0400 RIPRAP (300 MM) 12.000

0.000

506-00212  
 

71.000

M3  

67.98000 815.7612.000

0.00

0405 RIPRAP (450 MM) 0.000

0.000

506-00218  
 

211.000

M3  

60.77000 0.000.000

0.00

0410 *CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

220.000

M3  

490.26000 0.000.000

0.00

0415 *450 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 659.400

0.000

603-01185  
 

1,185.000

M   

111.24000 73,351.66659.400

0.00

0420 *600 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 87.710

0.000

603-01245  
 

266.000

M   

123.60000 10,840.9687.710

0.00

0425 *900 MM REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 246.360

0.000

603-01365  
 

281.000

M   

272.95000 67,243.96246.360

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *1350 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01545  
 

129.000

M   

484.10000 0.000.000

0.00

0435 *450 MM REINFORCED CONCRETE END SECTION 10.000

0.000

603-05018  
 

24.000

EACH

473.80000 4,738.0010.000

0.00

0440 *600 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05024  
 

5.000

EACH

607.70000 607.701.000

0.00

0445 *1350 MM REINFORCED CONCRETE END SECTION 0.000

0.000

603-05054  
 

1.000

EACH

2,163.00000 0.000.000

0.00

0450 *1800X900 MM CONCRETE BOX CULVERT (PRECAST) 84.000

0.000

603-70603  
 

114.500

M   

690.10000 57,968.4084.000

0.00

0455 *INLET TYPE C (2 M) 1.500

0.000

604-00305  
 

5.000

EACH

2,163.00000 3,244.501.500

0.00

0455 MATERIAL ALLOWANCE INLET TY. C (I-N3) 1.000

0.000EACH

985.00000 985.001.000

0.00

0460 *INLET TYPE C (4 M) 0.000

0.000

604-00310  
 

2.000

EACH

3,296.00000 0.000.000

0.00

0465 *INLET TYPE 13 (2 M) 8.750

0.000

604-13005  
 

0.000

EACH

3,605.00000 31,543.758.750

0.00

0470 *INLET TYPE 13 (4 M) 3.750

0.000

604-13010  
 

0.000

EACH

5,356.00000 20,085.003.750

0.00

0475 *INLET TYPE R  L 1.5 (2 M) 8.500

0.000

604-19105  
 

12.000

EACH

3,605.00000 30,642.508.500

0.00
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PCN: 13390-BID    ESTIMATE RUN

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0475 MATERIAL ALLOWANCE PRECAST INLET TY. R L 1.5 (2 M) 0.000

0.000EACH

2,100.00000 0.000.000

0.00

0475 MATERIAL ALLOWANCE PRECAST INLET TY. R L 1.5 (2 M) 0.000

0.000EACH

2,100.00000 0.000.000

0.00

0475 MATERIAL ALLOWANCE PRECAST INLET TY. R L 1.5 (2 M) 3.000

0.000EACH

2,100.00000 6,300.003.000

0.00

0480 *INLET TYPE R  L 1.5 (4 M) 0.000

0.000

604-19110  
 

3.000

EACH

4,429.00000 0.000.000

0.00

0480 MATERIAL ALLOWANCE INLET TY R L1.5 (4M) 3.000

0.000EACH

2,550.00000 7,650.003.000

0.00

0485 *INLET TYPE R  L 3 (2 M) 1.750

0.000

604-19205  
 

2.000

EACH

5,356.00000 9,373.001.750

0.00

0485 MATERIAL ALLOWANCE PRECAST INLET TY. R L 3 (2M) 0.250

0.000EACH

2,770.00000 692.500.250

0.00

0490 *INLET TYPE R  L 4.5 (2 M) 2.250

0.000

604-19305  
 

3.000

EACH

5,489.90000 12,352.282.250

0.00

0490 MATERIAL ALLOWANCE PRECAST INLET TY. R L 4.5 (2 M) 0.000

0.000EACH

3,720.00000 0.000.000

0.00

0495 *MANHOLE SLAB BASE (2 M) 5.500

0.000

604-30005  
 

5.000

EACH

2,667.70000 14,672.355.500

0.00

0500 *MANHOLE SLAB BASE (4 M) 4.000

0.000

604-30010  
 

6.000

EACH

5,768.00000 23,072.004.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 266.000

0.000

606-00301  
 

2,514.000

M   

36.36000 9,671.76266.000

0.00

0510 *GUARDRAIL TYPE 7 (STYLE CL) 0.000

0.000

606-00750  
 

1,923.000

M   

119.63000 0.000.000

0.00

0515 *END ANCHORAGE TYPE 3D 2.000

0.000

606-01340  
 

10.000

EACH

458.35000 916.702.000

0.00

0520 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

803.40000 0.000.000

0.00

0525 *END ANCHORAGE TYPE 3H 0.000

0.000

606-01380  
 

2.000

EACH

504.70000 0.000.000

0.00

0530 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000

0.000

606-02001  
 

11.000

EACH

1,236.00000 2,472.002.000

0.00

0535 *LINE POST 0.000

0.000

607-00000  
 

4.000

EACH

55.62000 0.000.000

0.00

0540 *END POST 0.000

0.000

607-00005  
 

3.000

EACH

211.15000 0.000.000

0.00

0545 *FENCE (TEMPORARY) 178.000

0.000

607-11580  
 

178.000

M   

12.51000 2,226.78178.000

0.00

0550 *FENCE CHAIN LINK (1800 MM) 0.000

0.000

607-53172  
 

15.000

M   

76.22000 0.000.000

0.00

0555 *CONCRETE SIDEWALK 961.500

0.000

608-00000  
 

2,757.000

M2  

25.04000 24,075.96961.500

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 *CONCRETE CURB RAMP 111.500

0.000

608-00010  
 

281.000

M2  

61.60000 6,868.40111.500

0.00

0565 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

134.000

M   

40.96000 0.000.000

0.00

0570 *CURB AND GUTTER TYPE 2 (SECTION II-B) 851.400

0.000

609-21020  
 

2,289.000

M   

29.70000 25,286.58851.400

0.00

0575 *GUTTER TYPE 2 (600 MM) 0.000

0.000

609-24002  
 

155.000

M   

24.00000 0.000.000

0.00

0580 *GUTTER TYPE 2 (1800 MM) 0.000

0.000

609-24006  
 

0.000

M   

47.99000 0.000.000

0.00

0585 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

138.000

EACH

16.48000 0.000.000

0.00

0590 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

59.000

EACH

18.54000 0.000.000

0.00

0595 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

17.000

EACH

20.60000 0.000.000

0.00

0600 *DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

25.000

EACH

15.45000 0.000.000

0.00

0605 REFLECTOR (MEDIAN BARRIER) 0.000

0.000

612-00060  
 

0.000

EACH

16.48000 0.000.000

0.00

0610 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 197.400

0.000

613-00404  
 

2,125.000

M   

43.26000 8,539.52197.400

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0615 *31 MM ELECTRICAL CONDUIT (PLASTIC) 365.000

0.000

613-01125  
 

394.000

M   

25.24000 9,212.60365.000

0.00

0620 *50 MM ELECTRICAL CONDUIT (PLASTIC) 1,090.000

0.000

613-01200  
 

12,808.000

M   

6.18000 6,736.201,090.000

0.00

0625 *75 MM ELECTRICAL CONDUIT (PLASTIC) 996.500

0.000

613-01300  
 

1,774.000

M   

12.36000 12,316.74996.500

0.00

0630 *WIRING 0.200

0.000

613-10000  
 

0.500

L S 

65,920.00000 13,184.000.200

0.00

0635 *LIGHT STANDARD ALUMINUM (10.7 METER) 0.000

0.000

613-30350  
 

9.000

EACH

1,236.00000 0.000.000

0.00

0640 *LIGHT STANDARD METAL (10.7 M) (SPECIAL) (1 ARM ) 3.000

0.000

613-34351  
 

20.000

EACH

1,545.00000 4,635.003.000

0.00

0640 MATERIAL ALLOWANCE LIGHT STD. METAL (10.7) (SPE C.) (1) 17.000

0.000EACH

1,106.91000 18,817.4717.000

0.00

0645 *LIGHT STANDARD METAL (10.7 M) (SPECIAL) (2 ARM ) 0.000

0.000

613-34352  
 

19.000

EACH

1,854.00000 0.000.000

0.00

0645 MATERIAL ALLOWANCE LIGHT STD. METAL (10.7) (SPE C.) (2) 19.000

0.000EACH

1,117.76000 21,237.4419.000

0.00

0650 *CONCRETE FOUNDATION PAD 7.000

0.000

613-40000  
 

42.000

EACH

463.50000 3,244.507.000

0.00

0650 MATERIAL ALLOWANCE CONCRETE FOUNDATION PAD 22.000

0.000EACH

225.18000 4,953.9622.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
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CAT NO0200 ROADWAY 

0655 *SECONDARY SERVICE PEDESTAL 0.000

0.000

613-50150  
 

6.000

EACH

824.00000 0.000.000

0.00

0660 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 7.000

0.000

613-70400  
 

85.000

EACH

412.00000 2,884.007.000

0.00

0660 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODIUM (400
W)

78.000

0.000EACH

163.50000 12,753.0078.000

0.00

0665 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 0.000

0.000

613-72150  
 

48.000

EACH

618.00000 0.000.000

0.00

0670 *SIGN PANEL (CLASS I) 3.600

0.000

614-00011  
 

68.000

M2  

151.61000 545.803.600

0.00

0670 MATERIAL ALLOWANCE SIGN PANEL (CL I) 0.000

0.000M2  

72.60000 0.000.000

0.00

0675 *SIGN PANEL (CLASS II) 4.770

0.000

614-00012  
 

54.000

M2  

162.05000 772.984.770

0.00

0675 MATERIAL ALLOWANCE SIGN PANEL (CL II) 0.000

0.000M2  

123.75000 0.000.000

0.00

0680 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

345.000

M2  

218.36000 0.000.000

0.00

0685 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

21.000

M   

20.60000 0.000.000

0.00

0690 *STEEL SIGN POST (W 250X39) 0.000

0.000

614-01026  
 

37.000

M   

127.72000 0.000.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 *STEEL SIGN POST (W 310X39) 0.000

0.000

614-01226  
 

83.000

M   

138.02000 0.000.000

0.00

0700 *STEEL SIGN POST (50 MM ROUND) 11.400

0.000

614-01502  
 

152.000

M   

77.25000 880.6511.400

0.00

0705 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 24.700

0.000

614-01552  
 

179.000

M   

98.78000 2,439.8724.700

0.00

0710 *CONCRETE FOOTING (TYPE 6) 0.000

0.000

614-03006  
 

7.000

EACH

1,030.00000 0.000.000

0.00

0715 *CONCRETE FOOTING (TYPE 7) 0.000

0.000

614-03007  
 

8.000

EACH

1,133.00000 0.000.000

0.00

0720 *MASK SIGN LEGEND 3.000

0.000

614-07000  
 

7.000

EACH

1,133.00000 3,399.003.000

0.00

0725 *VARIABLE MESSAGE SIGN (INSTALL ONLY) 0.000

0.000

614-10123  
 

0.000

EACH

9,270.00000 0.000.000

0.00

0730 *ILLUMINATED SIGN 3.000

0.000

614-10130  
 

12.000

EACH

1,545.00000 4,635.003.000

0.00

0730 MATERIAL ALLOWANCE ILLUMINATED 
SIGNS(NEV./ARV.-4)(ARV./TEJ.-1)

5.000

0.000EACH

750.00000 3,750.005.000

0.00

0735 *SIGN BRIDGE STRUCTURE (23 TO LESS THAN 25 METE R 
FRAME) 

0.000

0.000

614-10750  
 

3.000

EACH

35,998.50000 0.000.000

0.00

0740 *SIGN BRIDGE STRUCTURE (25 TO LESS THAN 27 METE R 
FRAME) 

0.000

0.000

614-10850  
 

1.000

EACH

40,685.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 *SIGN BRIDGE STRUCTURE (27 TO LESS THAN 29 METE R 
FRAME) 

0.000

0.000

614-10900  
 

2.000

EACH

43,569.00000 0.000.000

0.00

0750 *BUTTERFLY STRUCTURE 0.000

0.000

614-30110  
 

2.000

EACH

36,874.00000 0.000.000

0.00

0755 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 0.000

0.000

614-60300  
 

4.000

EACH

22,042.00000 0.000.000

0.00

0760 *PEDESTRIAN SIGNAL FACE (400) 14.000

0.000

614-70117  
 

36.000

EACH

412.00000 5,768.0014.000

0.00

0760 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (400) 2.000

0.000EACH

210.00000 420.002.000

0.00

0765 *TRAFFIC SIGNAL FACE (300-300-300) 7.000

0.000

614-70336  
 

73.000

EACH

515.00000 3,605.007.000

0.00

0765 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (300-300 -300) 12.000

0.000EACH

365.00000 4,380.0012.000

0.00

0770 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 3.000

0.000

614-70560  
 

13.000

EACH

824.00000 2,472.003.000

0.00

0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(300-300-300-300-300)

5.000

0.000EACH

730.00000 3,650.005.000

0.00

0775 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000

0.000

614-72886  
 

16.000

EACH

5,253.00000 15,759.003.000

0.00

0775 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 1.000

0.000EACH

4,295.00000 4,295.001.000

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0780 *TELEPHONE INTERCONNECT WIRE 0.000

0.000

614-72891  
 

450.000

M   

20.60000 0.000.000

0.00

0785 *TRAFFIC SIGNAL-LIGHT POLE STEEL 0.000

0.000

614-81000  
 

0.000

EACH

24,720.00000 0.000.000

0.00

0790 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

0.000

EACH

16,480.00000 0.000.000

0.00

0790 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE (1 ) 0.000

0.000EACH

13,928.72000 0.000.000

0.00

0795 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 0.000

0.000

614-81020  
 

0.000

EACH

19,116.80000 0.000.000

0.00

0800 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

8.000

EACH

1,030.00000 0.000.000

0.00

0805 *TRAFFIC SIGNAL CONTROLLER (MASTER) 0.000

0.000

614-86001  
 

0.000

L S 

8,343.00000 0.000.000

0.00

0810 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000

0.000

614-86240  
 

0.000

EACH

8,549.00000 0.000.000

0.00

0815 *DN200 DUCTILE IRON PIPE 85.210

0.000

619-06080  
 

85.000

M   

309.00000 26,329.8985.210

0.00

0820 *DN300 DUCTILE IRON PIPE 9.780

0.000

619-06120  
 

9.780

M   

339.90000 3,324.229.780

0.00

0825 *DN300 WELDED STEEL PIPE 4.000

0.000

619-10120  
 

4.000

M   

710.70000 2,842.804.000

0.00
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0830 *DN600 WELDED STEEL PIPE 29.000

0.000

619-10240  
 

29.000

M   

628.30000 18,220.7029.000

0.00

0835 *DN150 PLASTIC PIPE 75.040

0.000

619-50480  
 

75.000

M   

108.15000 8,115.5875.040

0.00

0840 *DN200 PLASTIC PIPE 560.000

0.000

619-50640  
 

560.000

M   

96.82000 54,219.20560.000

0.00

0845 *DN300 PLASTIC PIPE 237.000

0.000

619-50960  
 

237.000

M   

138.02000 32,710.74237.000

0.00

0850 *DN150 GATE VALVE 10.000

0.000

619-75048  
 

10.000

EACH

916.70000 9,167.0010.000

0.00

0855 *DN200 GATE VALVE 17.000

0.000

619-75064  
 

17.000

EACH

1,133.00000 19,261.0017.000

0.00

0860 *DN300 GATE VALVE 10.000

0.000

619-75096  
 

10.000

EACH

1,957.00000 19,570.0010.000

0.00

0865 *DN132 FIRE HYDRANT 5.000

0.000

619-78042  
 

5.000

EACH

3,914.00000 19,570.005.000

0.00

0870 *DETOUR PAVEMENT 10,484.770

0.000

621-00450  
 

11,439.000

M2  

30.91000 324,084.2410,484.770

0.00

0875 *MOBILIZATION 0.950

0.000

626-00000  
 

0.950

L S 

1,600,000.00000 1,520,000.000.950

0.00

0880 *PAVEMENT MARKING PAINT 927.300

0.000

627-00001  
 

1,129.000

L   

70.04000 64,948.09927.300

0.00
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REF
NO.
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NO.
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QUANTITY/
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PREV QTY/
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CAT NO0200 ROADWAY 

0885 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

0.000

M2  

23.69000 0.000.000

0.00

0890 *EPOXY PAVEMENT MARKING 611.000

0.000

627-00005  
 

2,602.000

L   

30.90000 18,879.90611.000

0.00

0895 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

138.000

M2  

98.88000 0.000.000

0.00

0900 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

223.000

M2  

98.88000 0.000.000

0.00

0905 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30210  
 

459.000

M2  

103.00000 0.000.000

0.00

0910 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 
(WORD-SYMBOL) 

0.000

0.000

627-30305  
 

95.000

M2  

218.36000 0.000.000

0.00

0915 *TRAFFIC CONTROL SUPERVISOR 341.000

0.000

630-00002  
 

670.000

DAY 

545.90000 186,151.90341.000

0.00

0920 *TRAFFIC CONTROL INSPECTION 149.000

0.000

630-00007  
 

306.000

DAY 

164.80000 24,555.20149.000

0.00

0925 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

370.80000 741.602.000

0.00

0930 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.500

0.000

630-80336  
 

13.000

EACH

267.80000 1,740.706.500

0.00

0935 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000

0.000

630-80341  
 

104.000

EACH

87.55000 4,202.4048.000

0.00
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0940 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.500

0.000

630-80342  
 

82.000

EACH

200.85000 7,531.8837.500

0.00

0945 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000

0.000

630-80343  
 

26.000

EACH

237.93000 2,855.1612.000

0.00

0950 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1.330

0.000

630-80344  
 

15.000

M2  

103.00000 136.991.330

0.00

0955 *PORTABLE MESSAGE SIGN PANEL 4.000

0.000

630-80355  
 

8.000

EACH

14,832.00000 59,328.004.000

0.00

0960 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.500

0.000

630-80358  
 

5.000

EACH

2,570.88000 6,427.202.500

0.00

0965 *DRUM CHANNELIZING DEVICE 284.000

0.000

630-80360  
 

568.000

EACH

67.98000 19,306.32284.000

0.00

0970 CONCRETE BARRIER (TEMPORARY) 3,258.850

0.000

630-80370  
 

6,434.000

M   

42.13000 137,295.353,258.850

0.00

0975 GLARE SCREEN (TEMPORARY) 0.000

0.000

630-80378  
 

0.000

M   

6.18000 0.000.000

0.00

0980 *TRAFFIC CONE 100.000

0.000

630-80380  
 

200.000

EACH

14.42000 1,442.00100.000

0.00

0985 *IMPACT ATTENUATOR (TEMPORARY) 2.500

0.000

630-85010  
 

5.000

EACH

4,532.00000 11,330.002.500

0.00

0990 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0995 F/A PARTNERING 481.220

0.000

700-70011  
 

481.220

F A 

1.00000 481.22481.220

0.00

1000 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

1005 F/A CONCRETE INCENTIVE PAYMENT (SMOOTHNESS) 0.000

0.000

700-70013  
 

0.000

F A 

1.00000 0.000.000

0.00

1010 F/A INCENTIVE (LANDSCAPE) 0.000

0.000

700-70014  
 

0.000

F A 

1.00000 0.000.000

0.00

1015 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

6,454.000

EACH

1.00000 0.000.000

0.00

1020 F/A OJT PILOT 0.000

0.000

700-70022  
 

18,000.000

F A 

1.00000 0.000.000

0.00

1025 F/A QUALITY INCENTIVE PAYMENT (ASPHALT) 0.000

0.000

700-70025  
 

26,283.160

F A 

1.00000 0.000.000

0.00

1030 F/A QUALITY INCENTIVE PAYMENT (CONCRETE) 0.000

0.000

700-70025  
 

20,318.880

F A 

1.00000 0.000.000

0.00

1035 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1040 F/A DEWATERING 19,652.800

0.000

700-70035  
 

19,883.800

F A 

1.00000 19,652.8019,652.800

0.00

1045 F/A GRAFFITTI REMOVAL 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1050 F/A EROSION CONTROL 47,561.710

0.000

700-70380  
 

50,842.850

F A 

1.00000 47,561.7147,561.710

0.00

1055 *F/A TREE TRIMMING 1,778.000

0.000

700-70420  
 

1,778.000

F A 

1.00000 1,778.001,778.000

0.00

1801 *ADDED ITEM (DOLLAR)/ MISC. UTILITY WORK 37,797.950

0.000

900-00006  
 

42,831.250

DOL 

1.00000 37,797.9537,797.950

0.00

1802 *ADDED ITEM (DOLLAR)/ REMOVAL OF NON STANDARD E XTRA 
SIGNS

21,928.200

0.000

900-00006  
 

21,928.200

DOL 

1.00000 21,928.2021,928.200

0.00

1803 *ADDED ITEM (DOLLAR)/ ENVIROMENTAL ASSESSMENT 20,751.010

0.000

900-00006  
 

50,175.580

DOL 

1.00000 20,751.0120,751.010

0.00

1804 ADDED ITEM (DOLLAR)/ QUALITY OF WORK PRICE REDUCTIO N -58,438.330

0.000

900-00006  
 

-31,245.460

DOL 

1.00000 -58,438.33-58,438.330

0.00

1806 *ADDED ITEM (DOLLAR)/ CONVERSION TO PROPANE FOR  CDOT 
AND LAWRENCE OFFICES.

10,232.140

0.000

900-00006  
 

10,232.140

DOL 

1.00000 10,232.1410,232.140

0.00

1812 *ADDED ITEM (DOLLAR)/ TEMPORARY STRIPING TAPE 13,143.440

0.000

900-00006  
 

22,032.310

DOL 

1.00000 13,143.4413,143.440

0.00

1813 ADDED ITEM (DOLLAR)/ FLOWFILL IN PLACE OF UNSUITABL E 
BACKFILL MATERIAL

7,154.610

0.000

900-00006  
 

7,154.610

DOL 

1.00000 7,154.617,154.610

0.00

1814 ADDED ITEM (DOLLAR)/ TYPE 2 CURB (SPECIAL) ON ARVAD A 
ST.

10,046.370

0.000

900-00006  
 

20,564.460

DOL 

1.00000 10,046.3710,046.370

0.00

1815 *ADDED ITEM (DOLLAR)/ REMOVAL OF ITEMS NOT SHOW N ON 
THE PLANS

29,335.610

0.000

900-00006  
 

47,530.920

DOL 

1.00000 29,335.6129,335.610

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1818 DRILLED CAISSON (600 MM) SANITARY SEWER ENCASEM ENT 
CAISSONS

23.000

0.000

503-00024  
 

26.063

M   

193.98000 4,461.5423.000

0.00

1820 *ADDED ITEM (DOLLAR)/ EXTRA WORK FOR TRAFFIC SI GNAL 
POLE BASES

18,958.620

0.000

900-00006  
 

18,958.620

DOL 

1.00000 18,958.6218,958.620

0.00

1823 *ADDED ITEM (DOLLAR)/ WINTER PROTECTION ON ARVA DA ST. 35,445.010

0.000

900-00006  
 

39,379.720

DOL 

1.00000 35,445.0135,445.010

0.00

1824 *PULL BOX (SPECIAL) MULTIDUCT CONDUIT PULL BOXE S 1.000

0.000

613-07000  
 

9.000

EACH

533.83000 533.831.000

0.00

1824 MATERIAL ALLOWANCE MULTIDUCT PULL BOXES 29.000

0.000EACH

398.38000 11,553.0229.000

0.00

1825 ADDED ITEM (DOLLAR)/ EMBANKMENT OVERPAYMENT 644,760.000

0.000

900-00006  
 

666,550.500

DOL 

1.00000 644,760.00644,760.000

0.00

1826 ADDED ITEM (DOLLAR)/ TOPSOIL OVERPAYMENT 65,920.000

0.000

900-00006  
 

65,920.000

DOL 

1.00000 65,920.0065,920.000

0.00

1827 ADDED ITEM (DOLLAR)/ REMOVAL OF TREES OVERPAYMENT 3,580.000

0.000

900-00006  
 

3,580.000

DOL 

1.00000 3,580.003,580.000

0.00

1828 ADDED ITEM (DOLLAR)/ REMOVAL OF ASPHALT MAT 
OVERPAYMENT

7,740.000

0.000

900-00006  
 

7,740.000

DOL 

1.00000 7,740.007,740.000

0.00

1829 *ADDED ITEM (EACH)/ EXTRA DOWEL BASKETS FOR CON CRETE 
PAVEMENT

70.000

0.000

900-00007  
 

70.000

EACH

60.50000 4,235.0070.000

0.00

1830 ADDED ITEM (DOLLAR)/ LEIN:  RECYCLED AGGREGATE 
PRODUCTS CO.

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1831 ADDED ITEM (EACH)/ TRAFFIC SIGNAL CONTROLLER CABINE T 0.000

0.000

900-00007  
 

6.000

EACH

12,589.50000 0.000.000

0.00

1831 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 0.000

6.000EACH

8,600.00000 51,600.006.000

51,600.00

1839 VANE GRATE INLET (2 M) 0.000

0.000

604-25005  
 

0.000

EACH

3,950.00000 0.000.000

0.00

1841 VANE GRATE INLET (4 M) (DOUBLE) 0.000

0.000

604-25010  
 

0.000

EACH

6,040.00000 0.000.000

0.00

1842 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1843 VANE GRATE INLET (2 M) 0.000

0.000

604-25005  
 

10.263

EACH

3,995.00000 0.000.000

0.00

1844 VANE GRATE INLET (4 M) 0.000

0.000

604-25010  
 

10.255

EACH

6,124.00000 0.000.000

0.00

1845 ADDED ITEM (DOLLAR)/ LEIN:  CAREFREE TRUCKING, INC. 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1846 ADDED ITEM (DOLLAR)/ LIEN - WAGNER EQUIPMENT CO. 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1847 SOIL RETEN BLANKET (EXCEL) SOIL RETENTION BLANK ET 0.000

0.000

216-00015  
 

7,214.100

M2  

1.63000 0.000.000

0.00

1848 FENCE CL (SPEC) 0.000

0.000

607-53005  
 

451.018

M   

38.58000 0.000.000

0.00



CONTID: C13390         COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1849 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1850 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1851 ADDED ITEM (DOLLAR)/ ENTERPRISE LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1852 ADDED ITEM (DOLLAR)/ A & W WATER SERVICE LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1901 *ADDED ITEM (DOLLAR)/ TEMPORARY TRAFFIC SIGNALS 59,338.000

0.000

900-00006  
 

60,328.000

DOL 

1.00000 59,338.0059,338.000

0.00

1904 SIG-LIGHT POLE STEEL 0.000

0.000

614-81000  
 

1.000

EACH

17,114.90000 0.000.000

0.00

1905 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) C SU 
TRAFFIC SIGNAL POLE 1 MAST ARM

7.000

0.000

614-81010  
 

12.000

EACH

16,500.00000 115,500.007.000

0.00

1905 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL (1) 5.000

0.000EACH

10,446.54000 52,232.705.000

0.00

1906 SIG-LIGHT POLE STEEL (2) CSU TRAFFIC SIGNAL POL E 2 
MAST ARM

0.000

0.000

614-81020  
 

4.000

EACH

18,700.00000 0.000.000

0.00

1906 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL (2) 4.000

0.000EACH

10,446.54000 41,786.164.000

0.00

1907 DRILLED CAISSON (900 MM) CSU TRAFFIC SIGNAL POL ES 31.000

0.000

503-00036  
 

102.735

M   

440.00000 13,640.0031.000

0.00
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PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1908 ADDED ITEM (EACH)/ RED LED BALLS CSU SPEC 0.000

0.000

900-00007  
 

86.000

EACH

146.41000 0.000.000

0.00

1909 *ADDED ITEM (LUMP SUM)/ DEMOLITION OF LA CASITA 1.000

0.000

900-00014  
 

1.000

L S 

26,950.00000 26,950.001.000

0.00

1910 *ADDED ITEM (LUMP SUM)/ ASBESTO ABATEMENT LITHI A OIL 
SHOP

1.000

0.000

900-00014  
 

1.000

L S 

25,507.00000 25,507.001.000

0.00

1911 *ADDED ITEM (LUMP SUM)/ KUMAR OVERSIGHT COSTS F OR OIL 
SHOP

0.000

0.000

900-00014  
 

0.000

L S 

11,000.00000 0.000.000

0.00

1912 *ADDED ITEM (DOLLAR)/ KUMAR OVERSIGHT AND ABATE MENT AT
MAIN LITHIA SHOP

6,406.030

0.000

900-00006  
 

13,415.170

DOL 

1.00000 6,406.036,406.030

0.00

1913 *ADDED ITEM (DOLLAR)/ SOIL DISPOSAL AND REPLACE MENT AT
LA CASITA

467,518.200

0.000

900-00006  
 

467,518.200

DOL 

1.00000 467,518.20467,518.200

0.00

1914 *1500 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 32.300

0.000

603-01605  
 

44.600

M   

886.60000 28,637.1832.300

0.00

1915 *1050 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 62.000

0.000

603-01425  
 

62.000

M   

489.50000 30,349.0062.000

0.00

1916 *ADDED ITEM (LUMP SUM)/ NEW HEADWALLS LEFT 1500 MM AND 
1050MM RCP

0.950

0.000

900-00014  
 

1.000

L S 

46,163.70000 43,855.520.950

0.00

1917 *ADDED ITEM (DOLLAR)/ MODIFY EXISTING HEADWALL RIGHT 
1500MM AND 1050MM RCP

0.000

0.000

900-00006  
 

28,852.130

DOL 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2000 ADDED ITEM (CUBIC METER)/ SOIL AMENDMENTS IN PLACE OF 
TOP SOIL

0.000

0.000

900-00015  
 

572.400

M3  

39.52000 0.000.000

0.00

CAT 8,163,435.4651,600.0016,115,427.82CURRENT AMT0200 $ $ $

CAT NO0201 PAYMENT SETTLEMENT 

3000 ADDED ITEM (LUMP SUM)/ OVER PAYMENT SETTLEMENT 0.000

0.000

900-00014  
 

1.000

L S 

590,358.00000 0.000.000

0.00

CAT 0.000.00590,358.00CURRENT AMT0201 $ $ $

CAT NO0300 STR. I-17-MG 

1065 STRUCTURE EXCAVATION 520.000

0.000

206-00000  
 

520.000

M3  

7.45000 3,874.00520.000

0.00

1070 STRUCTURE BACKFILL (FLOW-FILL) 422.000

0.000

206-00065  
 

422.000

M3  

113.65000 47,960.30422.000

0.00

1075 STRUCTURE BACKFILL (CLASS 2) 206.000

0.000

206-00200  
 

206.000

M3  

4.09000 842.54206.000

0.00

1080 *DRILLING HOLE TO FACILITATE PILE DRIVING 130.000

0.000

502-00100  
 

130.000

M   

40.55000 5,271.50130.000

0.00

1085 STEEL PILING (HP 310X79) 174.384

0.000

502-11253  
 

174.000

M   

85.27000 14,869.72174.384

0.00

1090 RIPRAP (SPECIAL) 66.000

0.000

506-00010  
 

66.000

M3  

60.77000 4,010.8266.000

0.00

1095 RIPRAP (450 MM) 59.000

0.000

506-00218  
 

65.000

M3  

60.77000 3,585.4359.000

0.00

1100 *CONCRETE SEALER 0.000

0.000

515-00400  
 

0.000

M2  

5.05000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0300 STR. I-17-MG 

1105 BRIDGE EXPANSION DEVICE (0-100 MM) 27.600

0.000

518-01004  
 

27.600

M   

452.31000 12,483.7627.600

0.00

1105 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-1 00MM) 0.400

0.000M   

224.00000 89.600.400

0.00

1110 CONCRETE CLASS D (BRIDGE) 191.700

0.000

601-03040  
 

199.300

M3  

405.00000 77,638.50191.700

0.00

1115 BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

0.000

M2  

4.66000 0.000.000

0.00

1120 STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

M2  

3.60000 0.000.000

0.00

1125 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

M2  

5.88000 0.000.000

0.00

1130 *REINFORCING STEEL 6,942.000

0.000

602-00000  
 

6,942.000

KG  

1.00000 6,942.006,942.000

0.00

1135 *REINFORCING STEEL (EPOXY COATED) 11,824.000

0.000

602-00020  
 

11,824.000

KG  

1.15000 13,597.6011,824.000

0.00

1135 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000

0.000KG  

0.63000 0.000.000

0.00

1140 *375 MM PLASTIC PIPE 7.000

0.000

603-50015  
 

7.000

M   

72.10000 504.707.000

0.00

1140 MATERIAL ALLOWANCE 375 MM PLASTIC PIPE 0.000

0.000M   

18.44000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0300 STR. I-17-MG 

1145 *BRIDGE RAIL TYPE 10 (SPECIAL) 53.300

0.000

606-11005  
 

53.300

M   

325.21000 17,333.6953.300

0.00

1145 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 (SPECIAL ) 0.000

0.000M   

111.50000 0.000.000

0.00

1150 *75 MM ELECTRICAL CONDUIT 114.300

0.000

613-00300  
 

114.300

M   

26.78000 3,060.95114.300

0.00

1155 *PRESTRESSED CONCRETE UNIT (SPECIAL) 62.000

0.000

618-05025  
 

62.000

M2  

711.66000 44,122.9262.000

0.00

1155 MATERIAL ALLOWANCE PRESTRESS CONCRETE UNIT (SPECIAL) 0.000

0.000M2  

564.52000 0.000.000

0.00

1160 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 325 MM) 161.000

0.000

618-06036  
 

161.000

M2  

246.11000 39,623.71161.000

0.00

1160 MATERIAL ALLOWANCE PRESTRESS CONC SLAB (DEPTH GR THAN 
325)

0.000

0.000M2  

185.66000 0.000.000

0.00

1832 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40400  
 

199.000

M2  

4.25000 0.000.000

0.00

CAT 295,811.740.00299,977.77CURRENT AMT0300 $ $ $

CAT NO0301 STR. I-17-LW 

1165 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

44,215.93000 44,215.931.000

0.00

1170 STRUCTURE EXCAVATION 598.000

0.000

206-00000  
 

598.000

M3  

7.45000 4,455.10598.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0301 STR. I-17-LW 

1175 STRUCTURE BACKFILL (FLOW-FILL) 372.000

0.000

206-00065  
 

372.000

M3  

113.65000 42,277.80372.000

0.00

1180 STRUCTURE BACKFILL (CLASS 2) 100.000

0.000

206-00200  
 

100.000

M3  

4.09000 409.00100.000

0.00

1185 SHORING 0.250

0.000

206-01750  
 

0.250

L S 

89,231.44000 22,307.860.250

0.00

1190 *DRILLING HOLE TO FACILITATE PILE DRIVING 164.000

0.000

502-00100  
 

164.000

M   

40.55000 6,650.20164.000

0.00

1195 STEEL PILING (HP 310X79) 232.000

0.000

502-11253  
 

232.000

M   

85.27000 19,782.64232.000

0.00

1195 MATERIAL ALLOWANCE STEEL PILE (HP 310 X 79) 0.000

0.000M   

41.63000 0.000.000

0.00

1200 RIPRAP (SPECIAL) 100.000

0.000

506-00010  
 

100.000

M3  

60.77000 6,077.00100.000

0.00

1205 RIPRAP (GABIONS) 6.600

0.000

506-00100  
 

6.600

M3  

210.12000 1,386.796.600

0.00

1210 RIPRAP (450 MM) 107.140

0.000

506-00218  
 

107.000

M3  

60.77000 6,510.90107.140

0.00

1215 *CONCRETE SEALER 0.000

0.000

515-00400  
 

0.000

M2  

5.05000 0.000.000

0.00

1220 BRIDGE EXPANSION DEVICE (0-100 MM) 49.100

0.000

518-01004  
 

49.100

M   

452.31000 22,208.4249.100

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0301 STR. I-17-LW 

1225 CONCRETE CLASS D (BRIDGE) 183.000

0.000

601-03040  
 

195.200

M3  

405.00000 74,115.00183.000

0.00

1230 BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

0.000

M2  

4.66000 0.000.000

0.00

1235 STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

M2  

3.60000 0.000.000

0.00

1240 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

M2  

5.88000 0.000.000

0.00

1245 *REINFORCING STEEL 2,868.500

0.000

602-00000  
 

2,869.000

KG  

1.00000 2,868.502,868.500

0.00

1250 *REINFORCING STEEL (EPOXY COATED) 15,070.000

0.000

602-00020  
 

15,070.000

KG  

1.15000 17,330.5015,070.000

0.00

1250 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000

0.000KG  

0.63000 0.000.000

0.00

1255 *BRIDGE RAIL TYPE 10 (SPECIAL) 23.000

0.000

606-11005  
 

46.100

M   

325.21000 7,479.8323.000

0.00

1255 MATERIAL ALLOWANCE BRIDGE RAIL EMBEDS(ANCHORS) 0.000

0.000M   

25.68000 0.000.000

0.00

1255 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 (SPECIAL ) 0.000

0.000M   

96.97000 0.000.000

0.00

1255 MATERIAL ALLOWANCE BRIDGE RAIL TY. 10 (SPECIAL) 0.000

0.000M   

111.50000 0.000.000

0.00
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PCN: 13390-BID    ESTIMATE RUN

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STR. I-17-LW 

1255 MATERIAL ALLOWANCE BRIDGE RAIL TY. 10 23.100

0.000M   

111.50000 2,575.6523.100

0.00

1260 *75 MM ELECTRICAL CONDUIT 100.000

0.000

613-00300  
 

100.000

M   

26.78000 2,678.00100.000

0.00

1265 *PRESTRESSED CONCRETE UNIT (SPECIAL) 100.000

0.000

618-05025  
 

100.000

M2  

711.66000 71,166.00100.000

0.00

1265 MATERIAL ALLOWANCE PRECAST CONC. ABUT. 0.000

0.000M2  

436.24000 0.000.000

0.00

1270 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 325 MM) 278.000

0.000

618-06036  
 

278.000

M2  

246.11000 68,418.58278.000

0.00

1270 MATERIAL ALLOWANCE PRECAST GIRDERS 0.000

0.000M2  

148.53000 0.000.000

0.00

1833 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40401  
 

169.000

M2  

4.25000 0.000.000

0.00

CAT 422,913.700.00433,501.64CURRENT AMT0301 $ $ $

CAT NO0302 STR. I-17-FJ 

1275 *REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

4.000

EACH

44,215.93000 0.000.000

0.00

1280 STRUCTURE EXCAVATION 1,937.000

0.000

206-00000  
 

3,175.000

M3  

7.45000 14,430.651,937.000

0.00

1285 STRUCTURE BACKFILL (CLASS 1) 1,908.000

0.000

206-00100  
 

2,544.000

M3  

21.43000 40,888.441,908.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0302 STR. I-17-FJ 

1290 STRUCTURE BACKFILL (CLASS 2) 5,082.000

0.000

206-00200  
 

5,333.000

M3  

4.09000 20,785.385,082.000

0.00

1295 MECHANICAL REINFORCEMENT OF SOIL 8,912.000

0.000

206-00360  
 

4,061.000

M3  

17.66000 157,385.928,912.000

0.00

1295 MATERIAL ALLOWANCE MIRADRAIN AND MIRAFI GOETEXTILE FOR
DRAINAGE

0.000

0.000M3  

7.17000 0.000.000

0.00

1295 MATERIAL ALLOWANCE MISC. ITEMS FOR MECH. REINF.  OF 
SOIL

0.000

0.000M3  

8.63000 0.000.000

0.00

1300 PILE TIP 57.000

0.000

502-00460  
 

68.000

EACH

89.10000 5,078.7057.000

0.00

1300 MATERIAL ALLOWANCE PILE TIPS 0.000

0.000EACH

49.17000 0.000.000

0.00

1300 MATERIAL ALLOWANCE PILE TIPS 11.000

0.000EACH

30.40000 334.4011.000

0.00

1305 STEEL PILING (HP 310X110) 836.200

0.000

502-11274  
 

981.000

M   

82.63000 69,095.21836.200

0.00

1305 MATERIAL ALLOWANCE STEEL PILING (HP 310X110) 0.000

0.000M   

70.24000 0.000.000

0.00

1305 MATERIAL ALLOWANCE 310X110 STEEL PILE 330.800

0.000T   

23.96000 7,925.97330.800

0.00

1305 MATERIAL ALLOWANCE 310 X 110 STEEL PILE 832.999

0.000M   

14.35300 11,956.03832.999

0.00
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PCN: 13390-BID    ESTIMATE RUN

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STR. I-17-FJ 

1305 MATERIAL ALLOWANCE STEEL PILE (HP 310X110) 28.000

0.000M   

54.54000 1,527.1228.000

0.00

1310 *DRILLED CAISSON (1350 MM) 402.000

0.000

503-00054  
 

471.000

M   

716.28000 287,944.56402.000

0.00

1315 SLOPE AND DITCH PAVING (SPECIAL) 0.000

0.000

507-00700  
 

131.000

M3  

490.26000 0.000.000

0.00

1320 BEARING DEVICE (TYPE II) 0.000

0.000

512-00102  
 

0.000

EACH

1,133.96000 0.000.000

0.00

1325 BEARING DEVICE (TYPE III) 0.000

0.000

512-00103  
 

0.000

EACH

6,666.03000 0.000.000

0.00

1330 BRIDGE DRAIN 4.000

0.000

513-00600  
 

17.000

EACH

5,505.43000 22,021.724.000

0.00

1330 MATERIAL ALLOWANCE BRIDGE DRAIN 10.000

0.000EACH

1,100.00000 11,000.0010.000

0.00

1335 BRIDGE EXPANSION DEVICE (0-100 MM) 113.500

0.000

518-01004  
 

232.000

M   

452.31000 51,337.19113.500

0.00

1335 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE(0-10 0MM) 
COVER PLATES

0.000

0.000M   

320.83000 0.000.000

0.00

1335 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-1 00MM) 114.500

0.000M   

224.00000 25,648.00114.500

0.00

1340 BRIDGE EXPANSION DEVICE (0-225 MM) 0.000

0.000

518-01009  
 

0.000

M   

2,170.23000 0.000.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0302 STR. I-17-FJ 

1345 CONCRETE CLASS D (BRIDGE) 3,183.820

0.000

601-03040  
 

5,115.300

M3  

405.00000 1,289,447.103,183.820

0.00

1345 MATERIAL ALLOWANCE CONCRETE GIRDERS 0.000

0.000M3  

20.40000 0.000.000

0.00

1350 CONCRETE CLASS SF (SILICA FUME MODIFIED) 0.000

0.000

601-06040  
 

0.000

M3  

451.00000 0.000.000

0.00

1355 BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

10,704.000

M2  

4.66000 0.000.000

0.00

1360 STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

M2  

3.60000 0.000.000

0.00

1365 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

M2  

5.88000 0.000.000

0.00

1370 *REINFORCING STEEL 94,992.000

0.000

602-00000  
 

120,702.000

KG  

1.00000 94,992.0094,992.000

0.00

1370 MATERIAL ALLOWANCE REINFORCING STEEL 25,506.000

0.000KG  

0.47000 11,987.8225,506.000

0.00

1370 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000KG  

0.47000 0.000.000

0.00

1375 *REINFORCING STEEL (EPOXY COATED) 365,731.000

0.000

602-00020  
 

607,391.000

KG  

1.15000 420,590.65365,731.000

0.00

1375 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000

0.000KG  

0.03800 0.000.000

0.00
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PCN: 13390-BID    ESTIMATE RUN

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 STR. I-17-FJ 

1375 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000

0.000KG  

0.63000 0.000.000

0.00

1375 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000

0.000KG  

0.63000 0.000.000

0.00

1380 *375 MM PLASTIC PIPE 91.000

0.000

603-50015  
 

91.000

M   

72.10000 6,561.1091.000

0.00

1385 GEOCOMPOSITE DRAIN WITH PIPE 131.000

0.000

605-83002  
 

131.000

M2  

2.06000 269.86131.000

0.00

1390 *BRIDGE RAIL TYPE 7 (SPECIAL) 0.000

0.000

606-10705  
 

302.000

M   

109.23000 0.000.000

0.00

1395 *BRIDGE RAIL TYPE 10 (SPECIAL) 289.100

0.000

606-11005  
 

635.000

M   

325.21000 94,018.21289.100

0.00

1395 MATERIAL ALLOWANCE BRIDGE RAIL TY. 10 (SPECIAL) 0.000

0.000M   

111.50000 0.000.000

0.00

1395 MATERIAL ALLOWANCE BRIDGE RAIL TY. 10 328.700

0.000M   

111.50000 36,650.05328.700

0.00

1400 *31 MM ELECTRICAL CONDUIT 527.000

0.000

613-00125  
 

527.000

M   

20.60000 10,856.20527.000

0.00

1405 *50 MM ELECTRICAL CONDUIT 305.000

0.000

613-00200  
 

1,221.000

M   

20.60000 6,283.00305.000

0.00

1410 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 0.000

0.000

613-00404  
 

308.000

M   

43.26000 0.000.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0302 STR. I-17-FJ 

1415 *WIRING 0.000

0.000

613-10000  
 

0.250

L S 

65,920.00000 0.000.000

0.00

1420 PRESTRESSING STEEL WIRE OR STRAND 0.000

0.000

618-00002  
 

0.000

MNM 

13.24000 0.000.000

0.00

1805 *ADDED ITEM (DOLLAR)/ LITHIA JEEP, MISC. UTILIT IES 14,707.660

0.000

900-00006  
 

14,707.660

DOL 

1.00000 14,707.6614,707.660

0.00

1816 BEARING DEVICE (TYPE I) BEARING DEVICE TY. 1 CH ANGE 
FROM VECP (STR. I-17-FJ)

67.000

0.000

512-00101  
 

72.000

EACH

247.50000 16,582.5067.000

0.00

1819 ADDED ITEM (DOLLAR)/ EXTRA ITEMS AT STR. I-17-FJ 7,723.670

0.000

900-00006  
 

7,723.670

DOL 

1.00000 7,723.677,723.670

0.00

1834 STRUCT CONC STAIN STRUCTURAL CONCRETE COATING 0.000

0.000

601-40400  
 

13,881.210

M2  

4.25000 0.000.000

0.00

1838 CONCRETE SEALER CONCRETE SEALER, STR. I-17-FJ 0.000

0.000

515-00400  
 

11,826.000

M2  

5.05000 0.000.000

0.00

1902 PRECAST SUPERSTR (BOX) 2,138.900

0.000

618-04000  
 

2,532.000

M   

830.00000 1,775,287.002,138.900

0.00

1902 MATERIAL ALLOWANCE PRECAST GIRDER SECTIONS 0.000

0.000M   

560.82000 0.000.000

0.00

1902 MATERIAL ALLOWANCE PRECAST GIRDER SECTIONS 0.000

0.000M   

830.00000 0.000.000

0.00

1902 MATERIAL ALLOWANCE PRECAST CONCRETE GIRDERS 0.000

0.000M   

475.00000 0.000.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0302 STR. I-17-FJ 

1903 ADDED ITEM (DOLLAR)/ CONTRACTOR'S HALF OF SAVINGS F ROM
 VECP STRUCTURE I-17-FJ

0.000

0.000

900-00006  
 

253,815.510

DOL 

1.00000 0.000.000

0.00

1918 ADDED ITEM (LUMP SUM)/ MATERIAL FOR DE-ICING SYSTEM  
AND ODIN SYSTEMS OVERSIGHT

0.100

0.000

900-00014  
 

1.000

L S 

128,009.00000 12,800.900.100

0.00

1919 ADDED ITEM (DOLLAR)/ F/A FOR TIME, LABOR, MAT. FOR 
DE-ICING SYSTEM & PUMP HOUSE

634.180

0.000

900-00006  
 

42,594.270

DOL 

1.00000 634.18634.180

0.00

CAT 4,526,751.190.006,973,668.61CURRENT AMT0302 $ $ $

CAT NO0303 STR. I-17-MH 

1425 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

466.000

M3  

7.45000 0.000.000

0.00

1430 STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

326.000

M3  

113.65000 0.000.000

0.00

1435 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

191.000

M3  

4.09000 0.000.000

0.00

1440 *DRILLING HOLE TO FACILITATE PILE DRIVING 0.000

0.000

502-00100  
 

103.000

M   

40.55000 0.000.000

0.00

1445 STEEL PILING (HP 310X79) 0.000

0.000

502-11253  
 

208.000

M   

85.27000 0.000.000

0.00

1445 MATERIAL ALLOWANCE 310 X 79 PILE ON SITE 180.000

0.000M   

60.80000 10,944.00180.000

0.00

1450 RIPRAP (SPECIAL) 0.000

0.000

506-00010  
 

70.000

M3  

60.77000 0.000.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0303 STR. I-17-MH 

1455 RIPRAP (450 MM) 0.000

0.000

506-00218  
 

65.000

M3  

60.77000 0.000.000

0.00

1460 *CONCRETE SEALER 0.000

0.000

515-00400  
 

0.000

M2  

5.05000 0.000.000

0.00

1465 BRIDGE EXPANSION DEVICE (0-100 MM) 0.000

0.000

518-01004  
 

35.000

M   

452.31000 0.000.000

0.00

1465 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-1 00MM) 0.000

0.000M   

224.00000 0.000.000

0.00

1465 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 35.000

0.000M   

224.00000 7,840.0035.000

0.00

1470 CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

199.900

M3  

405.00000 0.000.000

0.00

1475 BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

0.000

M2  

4.66000 0.000.000

0.00

1480 STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

M2  

3.60000 0.000.000

0.00

1485 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

M2  

5.88000 0.000.000

0.00

1490 *REINFORCING STEEL 0.000

0.000

602-00000  
 

5,052.000

KG  

1.00000 0.000.000

0.00

1495 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

13,039.000

KG  

1.15000 0.000.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0303 STR. I-17-MH 

1500 *BRIDGE RAIL TYPE 10 (SPECIAL) 0.000

0.000

606-11005  
 

53.300

M   

325.21000 0.000.000

0.00

1500 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10 0.000

0.000M   

111.50000 0.000.000

0.00

1505 *75 MM ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

114.400

M   

26.78000 0.000.000

0.00

1510 *PRESTRESSED CONCRETE UNIT (SPECIAL) 0.000

0.000

618-05025  
 

73.000

M2  

711.66000 0.000.000

0.00

1510 MATERIAL ALLOWANCE PRESTRESS CONCRETE UNIT (SPECIAL) 70.000

0.000M2  

533.89600 37,372.7270.000

0.00

1515 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 325 MM) 0.000

0.000

618-06036  
 

204.000

M2  

246.11000 0.000.000

0.00

1515 MATERIAL ALLOWANCE PRECAST SLAB GIRDERS 0.000

0.000M   

142.14700 0.000.000

0.00

1835 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40400  
 

171.000

M2  

4.25000 0.000.000

0.00

CAT 56,156.720.00311,538.44CURRENT AMT0303 $ $ $

CAT NO0304 I-17-J, K,L,M,N 

1520 STRUCTURE EXCAVATION 1,428.000

0.000

206-00000  
 

5,765.000

M3  

7.45000 10,638.601,428.000

0.00

1525 STRUCTURE BACKFILL (CLASS 1) 6,112.000

0.000

206-00100  
 

8,626.000

M3  

21.43000 130,980.166,112.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0304 I-17-J, K,L,M,N 

1530 STRUCTURE BACKFILL (CLASS 2) 300.000

0.000

206-00200  
 

865.000

M3  

4.09000 1,227.00300.000

0.00

1535 SHORING 0.450

0.000

206-01750  
 

0.500

L S 

89,231.44000 40,154.150.450

0.00

1540 *DRILLING HOLE TO FACILITATE PILE DRIVING 2,233.000

0.000

502-00100  
 

2,233.000

M   

40.55000 90,548.152,233.000

0.00

1545 STEEL PILING (HP 310X110) 3,238.188

0.000

502-11274  
 

3,238.000

M   

82.63000 267,571.473,238.188

0.00

1545 MATERIAL ALLOWANCE STEEL PILING (HP 310X110) 0.000

0.000M   

19.39000 0.000.000

0.00

1545 MATERIAL ALLOWANCE STEEL PILING (HP 310X110) 0.000

0.000M   

6.87000 0.000.000

0.00

1550 WATERSTOP 81.800

0.000

518-00100  
 

81.800

M   

23.70000 1,938.6681.800

0.00

1555 CONCRETE CLASS D (WALL) 1,733.000

0.000

601-03050  
 

2,401.000

M3  

425.00000 736,525.001,733.000

0.00

1560 STRUCTURAL CONCRETE COATING 695.000

0.000

601-40300  
 

0.000

M2  

3.60000 2,502.00695.000

0.00

1565 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000

0.000

601-40302  
 

0.000

M2  

5.88000 0.000.000

0.00

1570 *REINFORCING STEEL 134,295.000

0.000

602-00000  
 

207,985.000

KG  

1.00000 134,295.00134,295.000

0.00
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PCN: 13390-BID    ESTIMATE RUN

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0304 I-17-J, K,L,M,N 

1570 MATERIAL ALLOWANCE REBAR ON SITE 0.000

0.000KG  

0.33800 0.000.000

0.00

1570 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000KG  

0.48100 0.000.000

0.00

1575 *FENCE CHAIN LINK (SPECIAL) (900 MM) 436.400

0.000

607-53137  
 

661.000

M   

49.23000 21,483.97436.400

0.00

1575 MATERIAL ALLOWANCE POST ANCHORS W/HARDWARE 224.600

0.000M   

4.28000 961.29224.600

0.00

1575 MATERIAL ALLOWANCE MISC. ITEMS (CAPS, PAINT, WI RE) 224.600

0.000M   

9.56400 2,148.07224.600

0.00

1817 GEOTEXTILE (DRAIN) (CL A) GEOCOMPOSITE DRAIN BO ARD FOR
RET. WALLS J, K, L, M

63.260

0.000

420-00110  
 

389.000

M2  

7.34000 464.3363.260

0.00

1836 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40400  
 

2,943.000

M2  

4.25000 0.000.000

0.00

CAT 1,441,437.850.001,912,314.79CURRENT AMT0304 $ $ $

CAT NO0305 STR. I-17-JR 

1580 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

44,215.93000 44,215.931.000

0.00

1585 STRUCTURE EXCAVATION 1,434.000

0.000

206-00000  
 

1,434.000

M3  

7.45000 10,683.301,434.000

0.00

1590 STRUCTURE BACKFILL (SPECIAL) 367.000

0.000

206-00050  
 

734.000

M3  

50.17000 18,412.39367.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0305 STR. I-17-JR 

1595 STRUCTURE BACKFILL (CLASS 2) 44.000

0.000

206-00200  
 

87.000

M3  

4.09000 179.9644.000

0.00

1600 SHORING 0.250

0.000

206-01750  
 

0.250

L S 

89,231.44000 22,307.860.250

0.00

1605 *DRILLING HOLE TO FACILITATE PILE DRIVING 380.000

0.000

502-00100  
 

380.000

M   

40.55000 15,409.00380.000

0.00

1610 PILE TIP 42.000

0.000

502-00460  
 

42.000

EACH

89.10000 3,742.2042.000

0.00

1610 MATERIAL ALLOWANCE PILE TIP 0.000

0.000EACH

30.40000 0.000.000

0.00

1615 STEEL PILING (HP 310X110) 488.000

0.000

502-11274  
 

488.000

M   

82.63000 40,323.44488.000

0.00

1615 MATERIAL ALLOWANCE STEEL PILING (HP 310X110) 0.000

0.000M   

70.24000 0.000.000

0.00

1615 MATERIAL ALLOWANCE STEEL PILE (HP 310X110) 28.600

0.000KG  

54.54000 1,559.8428.600

0.00

1620 *DRILLED CAISSON (1050 MM) 193.000

0.000

503-00042  
 

193.000

M   

559.46000 107,975.78193.000

0.00

1625 RIPRAP (600 MM) 449.000

0.000

506-00224  
 

516.000

M3  

60.77000 27,285.73449.000

0.00

1630 BRIDGE DRAIN 1.000

0.000

513-00600  
 

2.000

EACH

5,505.43000 5,505.431.000

0.00
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PCN: 13390-BID    ESTIMATE RUN

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0305 STR. I-17-JR 

1630 MATERIAL ALLOWANCE BRIDGE DRAIN 1.000

0.000EACH

1,000.00000 1,000.001.000

0.00

1635 *CONCRETE SEALER 0.000

0.000

515-00400  
 

0.000

M2  

5.05000 0.000.000

0.00

1640 BRIDGE EXPANSION DEVICE (0-100 MM) 32.000

0.000

518-01004  
 

64.000

M   

452.31000 14,473.9232.000

0.00

1640 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-1 00MM) 32.000

0.000M   

224.00000 7,168.0032.000

0.00

1645 CONCRETE CLASS D (BRIDGE) 1,456.000

0.000

601-03040  
 

1,575.400

M3  

405.00000 589,680.001,456.000

0.00

1650 BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

0.000

M2  

4.66000 0.000.000

0.00

1655 STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

M2  

3.60000 0.000.000

0.00

1660 *REINFORCING STEEL 27,124.000

0.000

602-00000  
 

28,098.000

KG  

1.00000 27,124.0027,124.000

0.00

1660 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000KG  

0.47000 0.000.000

0.00

1665 *REINFORCING STEEL (EPOXY COATED) 134,548.000

0.000

602-00020  
 

142,196.000

KG  

1.15000 154,730.20134,548.000

0.00

1665 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000

0.000KG  

0.63000 0.000.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0305 STR. I-17-JR 

1670 *375 MM PLASTIC PIPE 61.000

0.000

603-50015  
 

101.000

M   

72.10000 4,398.1061.000

0.00

1670 MATERIAL ALLOWANCE 375 MM PLASTIC PIPE 60.000

0.000M   

18.44000 1,106.4060.000

0.00

1675 *BRIDGE RAIL TYPE 8 (SPECIAL) 108.000

0.000

606-10805  
 

216.000

M   

322.27000 34,805.16108.000

0.00

1675 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 8 108.000

0.000M   

45.72000 4,937.76108.000

0.00

1675 MATERIAL ALLOWANCE BRIDGE RAIL TUBING 108.000

0.000M   

32.43000 3,502.44108.000

0.00

1680 *19 MM ELECTRICAL CONDUIT 86.000

0.000

613-00075  
 

86.000

M   

51.50000 4,429.0086.000

0.00

1685 *50 MM ELECTRICAL CONDUIT 453.000

0.000

613-00200  
 

453.000

M   

20.60000 9,331.80453.000

0.00

1690 *WIRING 0.000

0.000

613-10000  
 

0.250

L S 

65,920.00000 0.000.000

0.00

1695 *LIGHT STANDARD ALUMINUM (10.7 METER) 0.000

0.000

613-30350  
 

3.000

EACH

1,236.00000 0.000.000

0.00

1700 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

3.000

EACH

412.00000 0.000.000

0.00

1700 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODIUM (400
W)

3.000

0.000EACH

163.50000 490.503.000

0.00
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PCN: 13390-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0252-342                   ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:05

CUMULATIVE
AMOUNT

CAT NO0305 STR. I-17-JR 

1705 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 0.000

0.000

613-72150  
 

2.000

EACH

618.00000 0.000.000

0.00

1710 *PRESTRESSED CONCRETE I (BT1070) 1,801.200

0.000

618-00142  
 

1,801.200

M   

361.77000 651,620.121,801.200

0.00

1715 *MOBILIZATION 0.050

0.000

626-00000  
 

0.050

L S 

1,600,000.00000 80,000.000.050

0.00

1837 STRUCT CONC STAIN STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40400  
 

1,240.340

M2  

4.25000 0.000.000

0.00

CAT 1,886,398.260.002,033,019.33CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1720 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

4,964.91000 14,894.733.000

0.00

1725 F/A TRAILER AMENDMENTS 57,039.200

0.000

700-70035  
 

72,719.630

F A 

1.00000 57,039.2057,039.200

0.00

1730 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 71,933.930.0087,614.36CURRENT AMT0400 $ $ $

$16,864,838.8551,600.00$28,757,420.76$CURRENT AMTPROJECT TOTAL


